CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-S2-99-07
ORDER NO.: 19 DATE(s): 2/7/01
SITE/SPILL NO.: PU SHIFT:0700 - 1530

EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env., Inc. WORK ORDER #55

MONITORS: None RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

1) Provide form 1900-55s to the OSC for approval.

2) Continue providing 24 hour security for the Site. One person
acting as the guard will be on-site at all times. Each guard
will work an eight hour shift. Each guard will key-in at the
appropriate time and location at each key-box. The guard will
periodically inspect the site for any releases, spills, leaks,
fires, etc.

3) Conduct daily safety briefing. _

4) Continue heating tanks 11 and 12 with steam as appropriate.
5) Load tank trucks with oil from tanks 5, 7, 14, and 17 as
appropriate and from the appropriate drums staged on Site and
complete all necessary shipping paperwork (manifest). Construct
a loading/containment area prior to loading this material.

6) Complete the waste profiling.

7) Procure an oil/water separator and coalescer for pre-treating
the aqueous waste.

8) Procure a qualified subcontractor to remove and dispose of the
asbestos on the pipe in the back room of the boiler house.

9) Remove all surface pipes, pumps and other appurtenances
overlaying tanks 15 and 16.

10) Load contaminated water from tanks 1, 8, 9, and 10 for
disposal. '

11) Bring the appropriate tank cutting equipment to Site to cut
the tops off the USTs.

12) Begin pretreating and disposing of the aqueous waste in
underground tanks 15 and 16.

13) Remove all other liquid wastes from tanks 15 and 16.

14) Procure an excavator or other appropriate excavating device
to remove the sludge from the USTs.

15) Remove and stockpile the soil overlaying tanks 15 and 16.
16) Cut the tops off tanks 15 and 16, stabilize the tank sludge
and load into dump trailers for disposal.

17) Obtain waste delivery confirmation from Safety Kleen and
provide same to EPA.

18) Conduct other tasks as necessary in preparation of loading
the waste materials on Site into trucks for disposal.

NUMBER OF PERSONNEL AUTHORIZED
1-RESPONSE MANAGER 0-FOREMAN 5-CLEANUP TECHNICIAN(S) 1-PCT

0-CHEMIST 1-EQUIPMENT QPERATOR 0-LAB TECH 0-T&D Coordinatoxr

T
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING CONTRACT NO. 68-82-99-07
ORDER NO.: 19 DATE(s): 2/7/01
SITE/SPILL NO.: PU SHIFT:0700 - 1530
EPA REGION: II 0SC: Thomas P.Budroe
CONTRACTOR: WRS Infras.& Env.,Inc. WORK ORDER #55
MONITORS: None RM: Bob Moody
EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED
ITEM _ QUANT . ITEM QUANT .
PICK UP TRUCK (1/4 TON) 4 . FAX 1
OVERPACKS 0 RADIO HAND HELD 3
EXCAVATOR 1 LAPTOP COMPUTER 2
PORTABLE BOILER 1 COMPUTER PRINTER 2
PHOTOCOPIER 1 CELLULAR TELEPHONE 1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR ,;255;4¢4 éZ%ZZ;azzwﬁia&J~

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE AM{I)%/

DESCRIPTION OF SUPPLIES REQUIQ

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR ~——Zibiecr filecotdy i

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _
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